COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/15/2015

ESTIMATE SUMMARY 11:18:03
CONTID: C19037 ESTIMATE NO: 0007 PROG SPEC YR: 2005
PCN: 19037-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 191.0  DAYS TIME ALLOW:  10/1/2015 ?* FIXED COMPLETION DAT
TWIN TUNNELS WIDENING CONST-PK 3 PERCENT TIME:  67.97 ORIG TIME ALLOW: 10/1/2015 ?* FIXED COMPLETION DAT
PROJECT NO: NHPP 0703-392
TWIN TUNNELS WIDENING CONST-PK 3
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
KRAEMER/OBAYASHI JV PAY PERIOD ENDING 07/03/2015 DATE TIME STARTED 12/25/2014
ONE PLAINVIEW ROAD DATE LET 08/25/2014 DATE WORK BEGAN  12/25/2014
DATE AWARDED 09/09/2014 DATE TIME STOPPED
DATE CONTRACT EXECUTED  09/23/2014 DATE ACCEPTED
PLAIN WI 53577 303-688-7500 DATE NOTICE TO PROCEED 12/25/2014
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $  7,102,417.34  PARTICIPATING $ 3,513,704.57 $ 877,114.60
AWARD PROJECTAMT:  $ 652306457 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 49.47%  TOTAL EARNINGS 3,513,704.57 877,114.60
FUNDS AVAILABLE: $  3,588,712.77  STOCKPILED MATERIALS 21,467.25 -32,536.43
GROSS EARNINGS 3,535,171.82 844,578.17
TOTAL CLAIMS: $ 0.00 RETAINAGE -87,217.69 -23,714.37
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,447,954.13 820,863.80
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,447,954.13 820,863.80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 820,863.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:

PCN:
PROJECT:
REF ITEM
NO. NO.
CAT NO0200
0005 201-00000
0010 201-00005
0015 202-00010
0020 202-00019
0025 202-00020
0030 202-00027
0035 202-00035
0040 202-00045
0045 202-00203
0050 202-00220
0055  202-00240

C19037
19037-BID
NHPP 0703-392

ITEM
DESCRIPTION

0200 ROADWAY

*Clearing and Grubbing

*Removal of Debris

*Removal of Tree

*Removal of Inlet

Removal of Concrete Box Culvert

*Removal of Riprap

*Removal of Pipe

*Removal of Electrical Equipment

*Removal of Curb and Gutter

*Removal of Asphalt Mat

*Removal of Asphalt Mat (Planing)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 1.000
LS 0.000
11,010.10000 1.000
1.000 1.000
LS 0.000
11,010.10000 1.000
50.000 49.000
EACH 0.000
330.30000 49.000
2.000 0.000
EACH 0.000
1,078.94000 0.000
1.000 1.000
EACH 0.000
15,815.04000 1.000
1,037.000 1,037.000
SY 0.000
16.51000 1,037.000
70.000 70.000
LF 0.000
24.35000 70.000
4,211.000 4,211.000
LF 0.000
4.28000 4,211.000
292.000 0.000
LF 0.000
11.01000 0.000
11,023.000 4,895.000
SY 0.000
8.26000 4,895.000
450.000 0.000
SY 0.000

10.13000 0.000

Page 2
ESTIMATE RUN 07/15/2015

11:18:03
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
11,010.10
0.00
11,010.10
0.00
16,184.70
0.00
0.00
0.00
15,815.04
0.00
17,120.87
0.00
1,704.50
0.00
18,023.08
0.00
0.00
0.00
40,432.70
0.00
0.00



CONTID: C19037 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 19037-BID ESTIMATE RUN 07/15/2015
PROJECT: NHPP 0703-392 ESTIMATE NO: 0007 11:18:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0060 202-00246 *Removal of Asphalt Mat (Planing) (Special) 935.000 0.000
SY 0.000 0.00
19.02000 0.000 0.00
0065 202-00250 *Removal of Pavement Marking 4,805.000 0.000
SF 0.000 0.00
2.53000 0.000 0.00
0070 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
20,451.24000 1.000 20,451.24
0075 202-00495 Removal of Portions of Present Structure 1.000 1.000
LS 0.000 0.00
6,135.23000 1.000 6,135.23
0080 202-01000 *Removal of Fence 1,026.000 726.000
LF 0.000 0.00
2.49000 726.000 1,807.74
0085 202-01015 Removal of Rockfall Fence 60.000 45.000
LF 0.000 0.00
95.95000 45.000 4,317.75
0090 202-01035 *Removal of Gate 2.000 2.000
EACH 0.000 0.00
215.79000 2.000 431.58
0095 202-01175 *Removal of Guardrail (Special) 1,270.000 0.000
LF 200.000 2,642.00
13.21000 200.000 2,642.00
0100 202-07100 *Removal of Access Road (Special) 1.000 0.250
LS 0.000 0.00
24,035.06000 0.250 6,008.77
0105 203-00010 *Unclassified Excavation (Complete In Place) 17,212.000 15,500.000
CcY 0.000 0.00
18.72000 15,500.000 290,160.00
0110 203-00012 Unclassified Excavation (Complete In Place) (Sp ecial) 801.000 801.000
CY 0.000 0.00
73.04000 801.000 58,505.04



CONTID: C19037 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 19037-BID ESTIMATE RUN 07/15/2015
PROJECT: NHPP 0703-392 ESTIMATE NO: 0007 11:18:03
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0115 203-00592 *Rock Staining 1,000.000 0.000
SF 0.000 0.00
7.78000 0.000 0.00
0120 203-01500 *Blading 10.000 0.000
HOUR 0.000 0.00
137.62000 0.000 0.00
0125 203-01510 *Backhoe 150.000 23.000
HOUR 0.000 0.00
137.62000 23.000 3,165.26
0130 203-01525 *Backhoe (Special) 69.000 56.000
HOUR 0.000 0.00
165.16000 56.000 9,248.96
0135 203-01550 *Dozing 20.000 9.000
HOUR 0.000 0.00
165.16000 9.000 1,486.44
0140 203-01582 *Truck (Dump) 113.000 24.000
HOUR 0.000 0.00
110.10000 24.000 2,642.40
0145 203-01590 *Front End Loader (Rubber Tire) 239.000 39.000
HOUR 0.000 0.00
132.12000 39.000 5,152.68
0150 203-01594 *Combination Loader 40.000 18.000
HOUR 0.000 0.00
121.11000 18.000 2,179.98
0155 203-01597 *Potholing 40.000 0.000
HOUR 0.000 0.00
283.62000 0.000 0.00
0160 203-02330 Laborer 106.000 0.000
HOUR 0.000 0.00
50.45000 0.000 0.00
0165 206-00000 *Structure Excavation 1,587.000 1,587.000
CcYy 0.000 0.00
18.72000 1,587.000 29,708.64



CONTID: C19037 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 19037-BID ESTIMATE RUN 07/15/2015
PROJECT: NHPP 0703-392 ESTIMATE NO: 0007 11:18:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0170 206-00100 *Structure Backfill (Class 1) 6,173.000 680.000
cY 4,394.000 90,296.70
20.55000 5,074.000 104,270.70
0171  700-70034 F/A Drainage at Wall #2 Backfill 19,987.650 19,987.650
FA 0.000 0.00
1.00000 19,987.650 19,987.65
0175  206-00200 *Structure Backfill (Class 2) 150.000 0.000
CcYy 0.000 0.00
183.52000 0.000 0.00
0180  206-00360 *Mechanical Reinforcement of Soil . 2,765.000 0.000
CcY 2,212.000 30,525.60
13.80000 2,212.000 30,525.60
0185 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
47,492.84000 1.000 47,492.84
0190 208-00002 Erosion Log (12 Inch) 3,500.000 1,580.000
LF 0.000 0.00
6.75000 1,580.000 10,665.00
0195 208-00009 Erosion Log (20 Inch) 500.000 0.000
LF 0.000 0.00
8.99000 0.000 0.00
0200 208-00015 Sand Bag 800.000 0.000
EACH 0.000 0.00
8.99000 0.000 0.00
0205 208-00033 *Sediment Trap 1.000 0.000
EACH 0.000 0.00
1,101.01000 0.000 0.00
0210 208-00035 Aggregate Bag 3,500.000 510.000
LF 0.000 0.00
5.06000 510.000 2,580.60
0215 208-00045 Concrete Washout Structure 2.000 1.000
EACH 0.000 0.00
1,221.21000 1.000 1,221.21



CONTID: C19037 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 19037-BID ESTIMATE RUN 07/15/2015
PROJECT: NHPP 0703-392 ESTIMATE NO: 0007 11:18:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0220 208-00070 *Vehicle Tracking Pad 4.000 0.400
EACH 0.000 0.00
1,651.51000 0.400 660.60
0225 208-00103 Removal and Disposal of Sediment (Labor) 80.000 16.000
HOUR 5.000 384.60
76.92000 21.000 1,615.32
0230 208-00105 Removal and Disposal of Sediment (Equipment) 80.000 0.000
HOUR 0.000 0.00
207.42000 0.000 0.00
0235 208-00106 *Sweeping (Sediment Removal) 80.000 7.000
HOUR 9.000 1,667.70
185.30000 16.000 2,964.80
0240 208-00107 Removal of Trash 40.000 23.000
HOUR 10.000 769.20
76.92000 33.000 2,538.36
0245  208-00206 Erosion Control Supervisor 180.000 115.000
DAY 24.000 5,614.08
233.92000 139.000 32,514.88
0250 210-00810 *Reset Ground Sign 1.000 0.000
EACH 0.000 0.00
726.67000 0.000 0.00
0255 210-01180 *Reset Guardrail (Special) 1,075.000 1,075.000
LF 0.000 0.00
10.57000 1,075.000 11,362.75
0260 210-04020 *Modify Inlet 5.000 0.000
EACH 0.000 0.00
1,659.90000 0.000 0.00
0265 210-04025 *Modify Structure 5.000 0.000
EACH 0.000 0.00
1,936.55000 0.000 0.00
0270  210-04035 *Modify Guardrail (Special) 156.000 156.000
LF 0.000 0.00
14.22000 156.000 2,218.32



CONTID: C19037 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 19037-BID ESTIMATE RUN 07/15/2015
PROJECT: NHPP 0703-392 ESTIMATE NO: 0007 11:18:03
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0275 211-03005 Dewatering 1.000 1.000
LS 0.000 0.00
15,912.81000 1.000 15,912.81
0280 212-00006 *Seeding (Native) 7.000 0.000
ACRE 0.000 0.00
8,809.89000 0.000 0.00
0285 212-00022 *Seeding (Riparian) 1.000 0.000
ACRE 0.000 0.00
9,299.84000 0.000 0.00
0290 212-00032 *Soil Conditioning 4.600 1.040
ACRE 0.000 0.00
13,337.11000 1.040 13,870.59
0295 212-00047 *Soil Preparation (Special) 3.000 0.000
ACRE 0.000 0.00
3,539.69000 0.000 0.00
0300 213-00061 *Mulch Tackifier 800.000 0.000
LB 0.000 0.00
5.84000 0.000 0.00
0305 213-00150 *Bonded Fiber Matrix 5.000 0.000
ACRE 0.000 0.00
10,765.16000 0.000 0.00
0310 213-00610 Landscape Log 19.000 0.000
EACH 0.000 0.00
302.54000 0.000 0.00
0315 213-00800 Brush Fill 534.000 534.000
CcYy 0.000 0.00
40.69000 534.000 21,728.46
0320 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.000 0.00
129,182.82000 0.000 0.00
0325 214-00210 *Deciduous Tree (1 Inch Caliper) 38.000 0.000
EACH 18.000 9,456.12
525.34000 18.000 9,456.12
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PCN: 19037-BID ESTIMATE RUN
PROJECT: NHPP 0703-392 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0325 MATERIAL ALLOWANCE Deciduous Tree 1" 38.000
EACH -18.000 -1,350.00
75.00000 20.000 1,500.00
0330 214-00350 *Deciduous Shrub (5 Gallon Container) 386.000 0.000
EACH 0.000 0.00
71.69000 0.000 0.00
0330 MATERIAL ALLOWANCE Deciduous Schrub 5 Gal 385.999
EACH 0.000 0.00
11.74770 385.999 4,534.60
0335  214-00506 *Evergreen Tree (6 Foot) (Ball and Burlap) 159.000 0.000
EACH 157.000 140,695.55
896.15000 157.000 140,695.55
0335 MATERIAL ALLOWANCE Evergreen Tree 6' 159.000
EACH -157.000 -26,329.43
167.70340 2.000 335.41
0340 214-00510 *Evergreen Tree (10 Foot) (Ball and Burlap) 7.000 0.000
EACH 7.000 7,354.69
1,050.67000 7.000 7,354.69
0340 MATERIAL ALLOWANCE Evergreen 10' 7.000
EACH -7.000 -2,261.46
323.06570 0.000 0.00
0345  214-00901 *Perennials (Tubeling) 2,567.000 0.000
EACH 0.000 0.00
15.46000 0.000 0.00
0345 MATERIAL ALLOWANCE Perennials (Tubling) 2,566.991
EACH 0.000 0.00
0.83146 2,566.991 2,134.35
0350 214-01015 Willow Cuttings 13,000.000 8,505.000
EACH 0.000 0.00
3.02000 8,505.000 25,685.10
0355 214-01025 *Dormant Log Cutting 54.000 0.000
EACH 0.000 0.00
21.30000 0.000 0.00
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PCN: 19037-BID ESTIMATE RUN 07/15/2015
PROJECT: NHPP 0703-392 ESTIMATE NO: 0007 11:18:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0360 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 3,220.000 0.000
Class
SY 0.000 0.00
14.89000 0.000 0.00
0365 217-00020 Herbicide Treatment 100.000 0.000
HOUR 0.000 0.00
98.10000 0.000 0.00
0370  304-01005 *Aggregate Base Course (Class 1) 2,771.000 2,688.000
CY 0.000 0.00
49.54000 2,688.000 133,163.52
0375  304-06000 *Aggregate Base Course (Class 6) 2,137.000 0.000
TON 0.000 0.00
17.88000 0.000 0.00
0380 304-06008 *Aggregate Base Course (Class 6) (Special) 382.000 0.000
CY 0.000 0.00
55.06000 0.000 0.00
0385  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 250.000 15.940
TON 0.000 0.00
167.11000 15.940 2,663.73
0390 403-34721 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 1,426.000 0.000
TON 0.000 0.00
89.49000 0.000 0.00
0395 409-01015 *Cover Coat Material (Type ) 9,567.000 0.000
SY 0.000 0.00
3.25000 0.000 0.00
0400 411-10216 *Emulsified Asphalt (CRS-2P) 5,403.000 0.000
GAL 0.000 0.00
6.33000 0.000 0.00
0405 411-10255 *Emulsified Asphalt (Slow-Setting) 297.000 0.000
GAL 0.000 0.00
6.57000 0.000 0.00
0410 412-00600 *Concrete Pavement (6 Inch) 9.000 9.000
SY 0.000 0.00
38.40000 9.000 345.60
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PCN: 19037-BID ESTIMATE RUN 07/15/2015
PROJECT: NHPP 0703-392 ESTIMATE NO: 0007 11:18:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0415 412-01250 *Concrete Pavement (12-1/2 Inch) 26.000 26.000
SY 0.000 0.00
62.61000 26.000 1,627.86
0420  420-00000 *Geomembrane 1,508.000 0.000
SY 0.000 0.00
7.36000 0.000 0.00
0425  420-00103 *Geotextile (Erosion Control) (Class 2) 113.000 42.000
SY 0.000 0.00
5.50000 42.000 231.00
0430 504-04410 *Block Facing 5,382.000 0.000
SF 4,306.000 67,561.14
15.69000 4,306.000 67,561.14
0435 504-04420 Precast Panel Facing 1,130.000 1,130.000
SF 0.000 0.00
81.75000 1,130.000 92,377.50
0440 504-08050 *Stone Landscape Wall 1,475.000 0.000
SF 230.000 6,651.60
28.92000 230.000 6,651.60
0445 506-00105 *Riprap (Gabions) (PVC Coated) 239.000 239.000
CY 0.000 0.00
82.58000 239.000 19,736.62
0450  506-00206 *Riprap (6 Inch) 36.000 0.000
CcY 0.000 0.00
82.58000 0.000 0.00
0455  506-00212 *Riprap (12 Inch) 18.000 14.000
CcY 4.000 331.96
82.99000 18.000 1,493.82
0460 507-00000 *Concrete Slope and Ditch Paving 11.000 2.000
CcY 0.000 0.00
423.70000 2.000 847.40
0465 509-90001 *Paint Existing Structure 6.000 0.000
EACH 0.000 0.00
468.59000 0.000 0.00
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PROJECT: NHPP 0703-392 ESTIMATE NO: 0007 11:18:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0470 514-00200 Pedestrian Railing (Steel) 415.000 0.000
LF 0.000 0.00
158.27000 0.000 0.00
0475 515-00400 *Concrete Sealer 438.000 225.000
SY 0.000 0.00
10.12000 225.000 2,277.00
0480 601-01000 Concrete Class B 0.500 0.000
CcY 0.000 0.00
8,343.45000 0.000 0.00
0485 601-03050 *Concrete Class D (Wall) 233.000 150.000
CcY 16.930 16,448.51
971.56000 166.930 162,182.51
0490 601-06150 *Concrete (Patching) 500.000 0.000
SF 0.000 0.00
249.36000 0.000 0.00
0495  601-13001 *Structural Concrete Stain (Special) 363.000 123.000
SY 0.000 0.00
10.62000 123.000 1,306.26
0500 601-30000 *Stone Fascia 26,991.000 8,950.000
SF 6,305.000 228,745.40
36.28000 15,255.000 553,451.40
0505 601-40300 *Structural Concrete Coating 3,078.000 360.000
SY 240.000 2,428.80
10.12000 600.000 6,072.00
0510 602-00000 *Reinforcing Steel 5,002.000 5,000.000
LB 0.000 0.00
1.09000 5,000.000 5,450.00
0515  602-00020 *Reinforcing Steel (Epoxy Coated) 17,853.000 11,570.000
LB 499.000 593.81
1.19000 12,069.000 14,362.11
0520 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 8.000 0.000
LF 8.000 1,814.80
226.85000 8.000 1,814.80
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0525 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 47.000 47.000
LF 0.000 0.00
177.06000 47.000 8,321.82
0530 604-00305 *Inlet Type C (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,707.11000 1.000 3,707.11
0535 604-00315 *Inlet Type C (15 Foot) 1.000 0.000
EACH 1.000 7,192.89
7,192.89000 1.000 7,192.89
0540  605-00060 *6 Inch Perforated Pipe Underdrain 390.000 0.000
LF 312.000 3,157.44
10.12000 312.000 3,157.44
0545  605-83001 *Geocomposite Drain without Pipe 107.000 0.000
SY 0.000 0.00
22.48000 0.000 0.00
0550 605-83002 *Geocomposite Drain with Pipe 1,023.000 571.000
SY 0.000 0.00
21.80000 571.000 12,447.80
0555  605-84000 *Subsurface Drain Outlet 96.000 0.000
LF 96.000 971.52
10.12000 96.000 971.52
0560 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 425.000 0.000
LF 0.000 0.00
20.63000 0.000 0.00
0560 MATERIAL ALLOWANCE GR ty 3 (6'-3" Post spacing) 425.000
LF 0.000 0.00
5.05000 425.000 2,146.25
0565 606-00305 *Guardrail Type 3 (Special) 1,457.000 1,383.000
LF 0.000 0.00
33.15000 1,383.000 45,846.45
0565 MATERIAL ALLOWANCE GR ty 3 (special) 74.001
LF 0.000 0.00
10.04830 74.001 743.58
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0570 606-00710 *Guardrail Type 7 (Style CA) 403.000 0.000
LF 0.000 0.00
69.65000 0.000 0.00
0575 606-00730 *Guardrail Type 7 (Style CD) 320.000 0.000
LF 0.000 0.00
80.01000 0.000 0.00
0580 606-00731 *Guardrail Type 7 (Style CD) (Special) 145.000 145.000
LF 0.000 0.00
73.11000 145.000 10,600.95
0585 606-01371 *Transition Type 3G (Special) 3.000 3.000
EACH 0.000 0.00
1,964.21000 3.000 5,892.63
0585 MATERIAL ALLOWANCE Transistion Ty 3G (Special) 0.000
EACH 0.000 0.00
755.00000 0.000 0.00
0590 606-01381 *Transition Type 3H (Special) 1.000 1.000
EACH 0.000 0.00
1,090.50000 1.000 1,090.50
0590 MATERIAL ALLOWANCE Transistion Ty 3H (special) 0.000
EACH 0.000 0.00
490.00000 0.000 0.00
0595 606-01385 *Transition Type 3J 1.000 0.000
EACH 0.000 0.00
1,029.69000 0.000 0.00
0595 MATERIAL ALLOWANCE Transistion 3J (Special) 1.000
EACH 0.000 0.00
317.25000 1.000 317.25
0600 606-01390 *End Anchorage Type 3K 2.000 0.000
EACH 0.000 0.00
1,466.25000 0.000 0.00
0600 MATERIAL ALLOWANCE End Anchorage Type 3K (Speci al) 2.000
EACH 0.000 0.00
607.56000 2.000 1,215.12
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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0605 606-02005 *End Anchorage (Flared) 2.000 0.000
EACH 0.000 0.00
1,977.50000 0.000 0.00
0605 MATERIAL ALLOWANCE End Anchorage Flared 2.000
EACH 0.000 0.00
995.27500 2.000 1,990.55
0610 607-00005 *End Post 4.000 0.000
EACH 0.000 0.00
196.09000 0.000 0.00
0615 607-00010 *Corner and Line Brace Post 9.000 0.000
EACH 0.000 0.00
234.71000 0.000 0.00
0620 607-01110 *Fence Barbed Wire With Treated Wooden Posts (S pecial) 2,132.000 0.000
LF 0.000 0.00
4.59000 0.000 0.00
0625 607-11460 *Fence Wood Railing 80.000 0.000
LF 0.000 0.00
19.97000 0.000 0.00
0630 607-11580 *Fence (Temporary) 1,500.000 0.000
LF 0.000 0.00
4.70000 0.000 0.00
0635 608-00005 *Concrete Sidewalk (Special) 280.000 0.000
SY 0.000 0.00
140.02000 0.000 0.00
0640 608-00006 *Concrete Sidewalk (6 Inch) 135.000 0.000
SY 0.000 0.00
38.40000 0.000 0.00
0645 608-00010 *Concrete Curb Ramp 34.000 0.000
SY 0.000 0.00
87.20000 0.000 0.00
0650 608-00015 *Detectable Warnings 28.000 0.000
SF 0.000 0.00

57.02000 0.000 0.00
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0655 608-00026 *Concrete Bikeway (6 Inch) 1,186.000 0.000
SY 0.000 0.00
30.57000 0.000 0.00
0660 608-00050 *Brick Pavers 30.000 0.000
SF 0.000 0.00
14.53000 0.000 0.00
0665 608-01600 *Aggregate Walkway 266.000 0.000
SY 0.000 0.00
14.75000 0.000 0.00
0670 609-21010 *Curb and Gutter Type 2 (Section I-B) 670.000 0.000
LF 0.000 0.00
16.21000 0.000 0.00
0675 609-21020 *Curb and Gutter Type 2 (Section II-B) 407.000 0.000
LF 0.000 0.00
17.78000 0.000 0.00
0680 609-24002 *Gutter Type 2 (2 Foot) 81.000 81.000
LF 0.000 0.00
13.19000 81.000 1,068.39
0685 612-00001 *Delineator (Type I) 118.000 37.000
EACH 0.000 0.00
25.71000 37.000 951.27
0690  612-00003 *Delineator (Type Il) 28.000 6.000
EACH 0.000 0.00
25.71000 6.000 154.26
0695 612-00075 Reflector Strip (6 Inch) 54.000 30.000
EACH 0.000 0.00
109.00000 30.000 3,270.00
0700 613-00200 *2 Inch Electrical Conduit 1,660.000 808.000
LF 100.000 1,947.00
19.47000 908.000 17,678.76
0705 613-01200 *2 Inch Electrical Conduit (Plastic) 227.000 147.000
LF 0.000 0.00
28.92000 147.000 4,251.24
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0710 613-01300 *3 Inch Electrical Conduit (Plastic) 147.000 147.000
LF 0.000 0.00
18.91000 147.000 2,779.77
0715 613-01400 *4 Inch Electrical Conduit (Plastic) 480.000 0.000
LF 0.000 0.00
11.12000 0.000 0.00
0720 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e Metal) 10.000 0.000
LF 0.000 0.00
20.42000 0.000 0.00
0725 613-07010 *Pull Box (Surface Mounted) 3.000 0.000
EACH 0.000 0.00
1,151.17000 0.000 0.00
0730 613-07025 *Pull Box (24"x24"x14") 1.000 0.000
EACH 0.000 0.00
795.25000 0.000 0.00
0735 613-07050 *Pull Box (13"x24"x18") Deep 1.000 0.000
EACH 0.000 0.00
1,073.32000 0.000 0.00
0740 613-10000 *Wiring 1.000 0.250
LS 0.000 0.00
33,041.13000 0.250 8,260.28
0745 613-13000 *Luminaire (LED) 8.000 5.000
EACH 0.000 0.00
5,088.52000 5.000 25,442.60
0750 613-32250 *Light Standard Steel (25 Foot) 1.000 0.000
EACH 0.000 0.00
5,450.00000 0.000 0.00
0755  613-32400 *Light Standard Steel (40 Foot) 2.000 1.000
EACH 0.000 0.00
3,892.86000 1.000 3,892.86
0760 613-32405 *Light Standard Steel (40 Foot)(2 Arm) 2.000 2.000
EACH 0.000 0.00
4,448.99000 2.000 8,897.98
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0765 613-40010 *Light Standard Foundation 3.000 1.000
EACH 0.000 0.00
8,252.86000 1.000 8,252.86
0770 613-50100 *Lighting Control Center 1.000 1.000
EACH 0.000 0.00
14,777.28000 1.000 14,777.28
0775 613-50105 *Lighting Control Center (Pedestal Only) 2.000 0.000
EACH 0.000 0.00
3,392.35000 0.000 0.00
0780 614-00011 *Sign Panel (Class I) 215.000 0.000
SF 0.000 0.00
22.36000 0.000 0.00
0785 614-00012 *Sign Panel (Class II) 71.000 0.000
SF 0.000 0.00
24.59000 0.000 0.00
0790 614-00013 *Sign Panel (Class IIl) 49.000 0.000
SF 0.000 0.00
31.30000 0.000 0.00
0795 614-01502 *Steel Sign Support (2-Inch Round)(Post & Socke t) 399.000 0.000
LF 0.000 0.00
24.59000 0.000 0.00
0800 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 30.000 0.000
Slipbase)
LF 0.000 0.00
55.90000 0.000 0.00
0805 614-72859 *Surface Mounted Control Cabinet (Install Only) 1.000 0.000
(Install Only) EACH 0.000 0.00
2,947.45000 0.000 0.00
0810 614-72861 *Pedestrian Push Button (Install Only) 2.000 0.000
EACH 0.000 0.00
61.17000 0.000 0.00
0815 614-80002 *Flashing Beacon (Install Only) 4.000 0.000
EACH 0.000 0.00
689.01000 0.000 0.00
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0820 614-80391 *Rumble Strip (Grinding)(Asphalt) 15,583.000 0.000
LF 13,266.000 4,775.76
0.36000 13,266.000 4,775.76
0825 614-80392 *Rumble Strip (Grinding)(Concrete) 1,781.000 0.000
LF 0.000 0.00
0.87000 0.000 0.00
0830 614-84455 *Traffic Signal Pedestal Pole (Install Only) 4.000 0.000
EACH 0.000 0.00
122.35000 0.000 0.00
0835 615-00050 *Embankment Protector Type 5 1.000 1.000
EACH 0.000 0.00
926.50000 1.000 926.50
0840 615-80000 Stream Restoration 1.000 1.000
LS 0.000 0.00
146,609.83000 1.000 146,609.83
0845  619-50080 *1 Inch Plastic Pipe 1,495.000 0.000
LF 25.000 167.00
6.68000 25.000 167.00
0845 MATERIAL ALLOWANCE 1" Plastic Pipe 1,494.982
LF -24.987 -4.73
0.18930 1,469.995 278.27
0850 619-50120 *1-1/2 Inch Plastic Pipe 935.000 0.000
LF 0.000 0.00
7.59000 0.000 0.00
0850 MATERIAL ALLOWANCE 1 1/2" Plastic Pipe 934.993
LF 0.000 0.00
0.44580 934.993 416.82
0855 619-50160 *2 Inch Plastic Pipe 503.000 125.000
LF 30.000 312.00
10.40000 155.000 1,612.00
0855 MATERIAL ALLOWANCE 2" Plastic Pipe 377.997
LF -29.997 -38.09

1.26980 348.000 441.89
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0860 619-50240 *3 Inch Plastic Pipe 2,790.000 1,790.000
LF 1,000.000 11,790.00
11.79000 2,790.000 32,894.10
0860 MATERIAL ALLOWANCE 3" Plastic Pipe 545.998
LF -545.998 -947.53
1.73541 0.000 0.00
0865 619-50320 *4 Inch Plastic Pipe 179.000 115.000
LF 30.000 470.10
15.67000 145.000 2,272.15
0865 MATERIAL ALLOWANCE 4" Plastic Pipe 63.999
LF -30.002 -70.66
2.35520 33.997 80.07
0870  622-00010 Bicycle Rack 1.000 0.000
EACH 0.000 0.00
1,528.69000 0.000 0.00
0875 622-00024 *Entry Sign 1.000 0.000
EACH 0.000 0.00
11,179.49000 0.000 0.00
0880 622-00025 Information Sign Board 2.000 0.000
EACH 0.000 0.00
2,039.63000 0.000 0.00
0885 622-00050 *Information Center 2.000 0.000
EACH 0.000 0.00
11,179.49000 0.000 0.00
0890 622-00250 Bench 5.000 0.000
EACH 0.000 0.00
1,802.53000 0.000 0.00
0895 622-00270 Bollard 4.000 2.000
EACH 0.000 0.00
1,267.38000 2.000 2,534.76
0900 622-00350 Trash Receptacle 4.000 0.000
EACH 0.000 0.00
1,525.57000 0.000 0.00
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0905 622-00810 *Comfort Station (10x10) 1.000 0.000
EACH 0.000 0.00
72,142.82000 0.000 0.00
0910 623-00162 *Drip Emitter Tubing 4,987.000 0.000
LF 0.000 0.00
2.53000 0.000 0.00
0910 MATERIAL ALLOWANCE Drip Emitter Tubing 4,986.477
LF 0.000 0.00
0.07321 4,986.477 365.06
0915 623-00206 *6 Inch Pop-Up Spray Sprinkler 47.000 0.000
EACH 0.000 0.00
33.71000 0.000 0.00
0915 MATERIAL ALLOWANCE 6" Pop up Spray Head 47.000
EACH 0.000 0.00
12.58470 47.000 591.48
0920 623-00332 *4 Inch Pop-Up Rotary Sprinkler 55.000 0.000
EACH 0.000 0.00
84.28000 0.000 0.00
0920 MATERIAL ALLOWANCE 4" Rorary Spray Head 55.000
EACH 0.000 0.00
9.29960 55.000 511.48
0925 623-01908 *1 Inch Strainer 1.000 0.000
EACH 1.000 1,348.45
1,348.45000 1.000 1,348.45
0930 623-02016 *2 Inch Drain Valve 8.000 4.000
EACH 3.000 1,601.28
533.76000 7.000 3,736.32
0930 MATERIAL ALLOWANCE 2" Drain Valve 4.000
EACH -3.000 -65.06
21.68750 1.000 21.69
0935 623-03004 *3/4 In Drip Zone Control Valve 16.000 8.000
EACH 0.000 0.00
196.65000 8.000 1,573.20
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0935 MATERIAL ALLOWANCE 1" Drip Zone valve 6.000
EACH 0.000 0.00
120.63500 6.000 723.81
0940 623-03008 *1 Inch Manual Control Valve 1.000 0.000
EACH 0.000 0.00
365.20000 0.000 0.00
0940 MATERIAL ALLOWANCE 1" Manual Control Valve 1.000
EACH 0.000 0.00
92.17000 1.000 92.17
0945 623-03016 *2 Inch Manual Control Valve 1.000 0.000
EACH 0.000 0.00
432.63000 0.000 0.00
0945 MATERIAL ALLOWANCE 2" Manual Control Valve 1.000
EACH 0.000 0.00
162.63000 1.000 162.63
0950 623-03116 *2 Inch Automatic Control Valve 10.000 7.000
EACH 3.000 1,297.89
432.63000 10.000 4,326.30
0950 MATERIAL ALLOWANCE 2" Automatic Control valve 3.000
EACH -3.000 -474.83
158.27700 0.000 0.00
0955  623-04000 *Control Wire 24 Volt 2,931.000 1,905.000
LF 1,026.000 1,456.92
1.42000 2,931.000 4,162.02
0955 MATERIAL ALLOWANCE Control Wire 665.002
LF -665.002 -302.23
0.45448 0.000 0.00
0960 623-04008 *1 Inch Quick-Coupler Valve 7.000 2.000
EACH 1.000 252.84
252.84000 3.000 758.52
0960 MATERIAL ALLOWANCE 1" Quick Coupler 5.000
EACH -1.000 -58.17

58.17430 4.000 232.70
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0965 623-05024 *3 Inch Gate Valve 5.000 4.000
EACH 1.000 842.79
842.79000 5.000 4,213.95
0965 MATERIAL ALLOWANCE 3" Gate Valve 1.000
EACH -1.000 -300.74
300.73800 0.000 0.00
0970 623-06900 *Valve Box 44.000 24.000
EACH 14.000 865.20
61.80000 38.000 2,348.40
0970 MATERIAL ALLOWANCE Valve Box 0.000
EACH 0.000 0.00
0.66640 0.000 0.00
0975 623-07008 *1 Inch Water Meter 1.000 0.000
EACH 1.000 1,443.97
1,443.97000 1.000 1,443.97
0980 623-07602 *2 Inch Flow Sensor 1.000 0.000
EACH 1.000 1,005.72
1,005.72000 1.000 1,005.72
0980 MATERIAL ALLOWANCE 2" Flow Sensor 1.000
EACH -1.000 -333.50
333.50000 0.000 0.00
0985 623-08112 *12 Station Automatic Controller 1.000 0.000
EACH 0.000 0.00
9,551.55000 0.000 0.00
0985 MATERIAL ALLOWANCE 12 Station Controller 1.000
EACH 0.000 0.00
2,632.07000 1.000 2,632.07
0990 623-09907 *Infiltration Gallery 1.000 1.000
EACH 0.000 0.00
15,447.13000 1.000 15,447.13
0995 623-09960 *Pump System 1.000 0.000
LS 1.000 48,025.20
48,025.20000 1.000 48,025.20
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1000 625-00000 *Construction Surveying 1.000 0.600
LS 0.100 7,492.12
74,921.15000 0.700 52,444.81
1005 625-00001 *Construction Surveying (Hourly) 80.000 0.000
HOUR 0.000 0.00
147.15000 0.000 0.00
1010 626-00100 *Mobilization (without Autopay) 1.000 0.600
LS 0.100 86,635.44
866,354.40000 0.700 606,448.08
1015 626-01000 Public Information Services 1.000 0.600
LS 0.100 1,635.00
16,350.00000 0.700 11,445.00
1020 627-00011 *Pavement Marking Paint (Waterborne) 56.000 0.000
GAL 0.000 0.00
132.53000 0.000 0.00
1025 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 2,325.000 0.000
SF 0.000 0.00
14.76000 0.000 0.00
1030 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 57.000 0.000
SF 0.000 0.00
21.69000 0.000 0.00
1035 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 255.000 0.000
Line
) SF 0.000 0.00
13.25000 0.000 0.00
1040 630-00000 *Flagging 500.000 0.000
HOUR 458.500 14,149.31
30.86000 458.500 14,149.31
1045 630-00003 *Uniformed Traffic Control 201.500 85.750
HOUR 115.750 10,351.52
89.43000 201.500 18,020.15
1050  630-00007 *Traffic Control Inspection 50.000 21.000
DAY 15.000 4,024.50
268.30000 36.000 9,658.80
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1055 630-00012 *Traffic Control Management 130.000 7.000
DAY 23.000 22,498.83
978.21000 30.000 29,346.30
1060 630-80001 *Flashing Beacon (Portable) 10.000 0.000
EACH 0.500 229.18
458.36000 0.500 229.18
1065 630-80336 *Barricade (Type 3 M-B) (Temporary) 4.000 0.000
EACH 0.000 0.00
726.67000 0.000 0.00
1070  630-80341 *Construction Traffic Sign (Panel Size A) 34.000 0.000
EACH 12.000 536.64
44.72000 12.000 536.64
1075 630-80342 *Construction Traffic Sign (Panel Size B) 37.000 0.000
EACH 18.500 827.32
44.72000 18.500 827.32
1080 630-80343 *Construction Traffic Sign (Panel Size C) 32.000 0.000
EACH 10.000 447.20
44.72000 10.000 447.20
1085 630-80344 *Construction Traffic Sign (Special) 152.500 0.000
SF 76.250 1,534.15
20.12000 76.250 1,534.15
1090 630-80355 *Portable Message Sign Panel 2.000 0.000
EACH 1.000 8,943.59
8,943.59000 1.000 8,943.59
1095 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
yPe) EACH 1.000 3,353.84
3,353.84000 1.000 3,353.84
1100 630-80360 *Drum Channelizing Device 60.000 0.000
EACH 15.000 670.80
44.72000 15.000 670.80
1105 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 25.000 0.000
EACH 0.000 0.00
44.72000 0.000 0.00
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1110 630-80370 Concrete Barrier (Temporary) 5,000.000 1,536.000
LF 0.000 0.00
8.88000 1,536.000 13,639.68
1115 630-80380 *Traffic Cone 200.000 0.000
EACH 100.000 559.00
5.59000 100.000 559.00
1120 630-80384 *Tubular Marker 65.000 0.000
EACH 0.000 0.00
44.72000 0.000 0.00
1125 630-85011 *Impact Attenuator (Temporary) 270.000 23.000
DAY 17.500 625.98
35.77000 40.500 1,448.69
1130 630-85041 *Mobile Attenuator 50.000 7.000
DAY 16.000 10,732.16
670.76000 23.000 15,427.48
1135 700-70010 F/A Minor Contract Revisions 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1140 700-70011 F/A Partnering 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1145  700-70012 F/A Asphalt Pavement Incentive 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1150 700-70016 F/A Fuel Cost Adjustment 50,000.000 -8,163.170
FA -1,232.210 -1,232.21
1.00000 -9,395.380 -9,395.38
1155 700-70019 F/A Asphalt Cement Cost Adjustment 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1160 700-70021 F/A On-The-Job Trainee 2,880.000 394.500
HOUR 194.000 194.00
1.00000 588.500 588.50
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1165 700-70031 F/A INTERIM SURFACE REPAIR 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1170  700-70072 F/A Obtain Power from Xcel Energy 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1175 700-70081 F/A Provide Vouchers 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1180 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1185 700-70589 F/A Environmental Health & Safety Management 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1190 700-71002 CDOT Risk Pool 250,000.000 9,500.650
FA 0.000 0.00
1.00000 9,500.650 9,500.65
1195 700-71003 Owner Controlled Insurance Program Responsivene ss and 1,500.000 0.000
Accura
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-71004 Owner Controlled Insurance Program Enrollment a nd 1,500.000 0.000
Reporting
FA 0.000 0.00
1.00000 0.000 0.00
1205 700-71005 Owner Controlled Insurance Program Safety Compl iance 3,000.000 0.000
and Los
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 7,011,907.15 $ 844,578.17 $ 3,444,661.60
CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS
1210 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
86,408.67000 1.000 86,408.67
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CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS
1215 620-00020 Sanitary Facility 4.000 4.000
EACH 0.000 0.00
1,025.38000 4.000 4,101.52
CAT 0400 CURRENT AMT $ 90,510.19 $ 0.00 $ 90,510.19

PROJECT TOTAL CURRENT AMT $ 7,102,417.34 $ 844,578.17 $ 3,535,171.79



